COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2017

ESTI MATE SUMVARY 11:52: 26
CONTI D: C20502 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 20502-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 105.5 DAYS TI ME ALLOW 120 WORK DAYS
US 491 SURFACE TREATMENT MP 27 PERCENT TI ME: 87.92 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO NHPP4912- 006
US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAVE OF ROAD:
PROJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 21/ 2017 DATE TI ME STARTED 05/11/2017
2273 R VER ROAD DATE LET 03/ 02/ 2017 DATE WRK BEGAN 05/ 11/2017
DATE AWARDED 03/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 05/ 11/ 2017
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 7,043, 441. 26 PARTI Cl PATI NG $ 6, 720, 993. 50 $ 440, 054. 54
AWARD PRQIECT AMT: $  6,947,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 42% TOTAL EARNI NGS 6, 720, 993. 50 440, 054. 54
FUNDS AVAI LABLE: $ 322, 447.76 STQCKPI LED MATERI ALS 9, 800. 94 -836. 00

CROSS EARNI NGS 6, 730, 794. 44 439, 218. 54
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 104, 205. 00 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 6, 626, 589. 44 439, 218. 54

LI QU DATED DAVAGES 0.00 0. 00

AUTOPAY ADJUSTMVENT 0. 00 0.00

AVOUNT DUE 6, 626, 589. 44 439, 218. 54

OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 430,218.54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 79, 176. 000 78, 284. 000
SY 0. 000 0. 00
1. 79000 78, 284. 000 140, 128. 36
0010 202-00810 Renoval of Ground Sign 16. 000 9. 000
EACH 7.000 1, 785. 00
255. 00000 16. 000 4, 080. 00
0015 202-00821 Renoval of Sign Panel 32.000 0. 000
EACH 32. 000 1, 142. 40
35. 70000 32. 000 1, 142. 40
0020 202-01130 Renoval of Guardrail Type 3 2, 959. 000 2, 959. 000
LF 0. 000 0. 00
3.32000 2,959. 000 9, 823. 88
0025 203- 00060 Enbanknent Material (Conplete In Place) 20. 000 0. 000
CY 0. 000 0. 00
116. 58000 0. 000 0. 00
0030 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
60. 42000 0. 000 0. 00
0035 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
200. 51000 0. 000 0. 00
0040 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
128. 62000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 160. 000 0. 000
HOUR 0. 000 0. 00
83. 28000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 85. 000 16. 000
HOUR 0. 000 0. 00
118. 42000 16. 000 1,894.72
0055 203-01597 Pot hol i ng 40. 000 17.500
HOUR 18. 500 5,189. 25

280. 50000 36. 000 10, 098. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Labor er 24.000 16. 000
HOUR 0. 000 0. 00
54. 40000 16. 000 870. 40
0065 208-00002 Erosion Log Type 1 (12 Inch) 160. 000 140. 000
LF 0. 000 0. 00
3. 77000 140. 000 527.80
0070 208-00011 Er osi on Bal es (Wed Free) 1. 000 1. 000
EACH 0. 000 0. 00
23.18000 1.000 23.18
0075 208- 00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 87000 0. 000 0. 00
0080 208- 00035 Aggregat e Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 79000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1.000 935. 35
935. 35000 1.000 935. 35
0090 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 033. 88000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 10000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 70000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00

291. 04000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00207 Erosi on Control Managenent 37.000 26. 000
DAY 6. 000 2,368. 44
394. 74000 32. 000 12, 631. 68
0120 210-00012 Reset Mail box Structure (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0125 210-00013 Reset Mail box Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
433. 50000 0. 000 0. 00
0130 210-00014 Reset Mail box Structure (Type 4) 60. 000 0. 000
EACH 0. 000 0. 00
459. 00000 0. 000 0. 00
0135 210- 04027 Modi fy Structure (Special) 1. 000 0. 500
EACH 0. 500 13,929.03
27, 858. 06000 1. 000 27, 858. 06
0140 212-00006 Seedi ng (Native) 0. 650 0. 300
ACRE 0.120 153. 49
1, 279. 08000 0. 420 537.21
0145 212-00032 Soi |l Conditioning 0. 650 0. 300
ACRE 0.120 662. 18
5, 518. 20000 0. 420 2,317.64
0150 213-00004 Mil ching (Weed Free Straw) 0. 600 0. 290
ACRE 0.070 109. 17
1, 559. 58000 0. 360 561. 45
0155 213-00061 Mul ch Tacki fier 100. 000 59. 000
LB 14. 000 111. 44
7.96000 73. 000 581. 08
0160 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 400. 000 33. 000
d as
SY 205. 000 697. 00
3.40000 238. 000 809. 20
0165 240-00000 W1dlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00

95. 88000 4.000 383. 52



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304-09014 Aggregate Base Course (Special) 3, 700. 000 25. 520
TON 3, 004. 530 69, 735. 14
23.21000 3, 030. 050 70, 327. 46
0175 307-00000 Hydrated Line 687. 260 687. 260
TON 0. 000 0. 00
211.59000 687. 260 145, 417. 34
0180 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 27, 848. 650 26, 338. 100
TON 1, 510. 550 106, 644. 83
70. 60000 27, 848. 650 1, 966, 114. 69
0185 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 19, 354. 400 19, 354. 400
TON 0. 000 0. 00
82. 48000 19, 354. 400 1, 596, 350. 91
0190 403-36721  Hot Mx Asphalt (& ading ST)(75) (PG 58-28) 3, 953. 880 3,953. 880
TON 0. 000 0. 00
75. 44000 3, 953. 880 298, 280. 71
0195 406- 09500 Col d Bitum nous Pavenent (Recycle) 166, 499. 000 166, 499. 000
SY 0. 000 0. 00
3. 94000 166, 499. 000 656, 006. 06
0200 411-10255 Enul si fied Asphalt (Sl ow Setting) 16, 021. 000 15, 791. 000
GAL 230. 000 655. 50
2.85000 16, 021. 000 45, 659. 85
0205 411-90040 Recycl i ng Agent 298, 812. 000 298, 812. 000
GAL 0. 000 0. 00
2.12000 298, 812. 000 633, 481. 44
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CY 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0215 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
61. 87000 0. 000 0. 00
0220 606- 00301 Guardrail Type 3 (6-3 Post Spacing) (31 in. M) 2, 875. 000 2, 875. 000
LF 0. 000 0. 00
22. 44000 2,875. 000 64, 515. 00



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQIECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 02003 End Anchorage (Nonflared) (31 In. MSS)(MASH Test ed) 2.000 2.000
EACH 0. 000 0. 00
2,692. 80000 2.000 5, 385. 60
0230 607-11525 Fence (Plastic) 200. 000 50. 000
LF 0. 000 0. 00
3. 76000 50. 000 188. 00
0235 612-00001  Delineator (Type I) 293. 000 0. 000
EACH 293. 000 6, 276. 06
21.42000 293. 000 6, 276. 06
0240 612-00002 Del i neator (Type I1) 93. 000 0. 000
EACH 93. 000 2,276. 64
24. 48000 93. 000 2,276.64
0245 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 1, 681. 000 677.000
LF 0. 000 0. 00
18. 04000 677.000 12, 213.08
0245 MATERI AL ALLOMNCE 2" Conduit, Couplings, M sc. 1, 523. 000
LF 0. 000 0. 00
2.78000 1, 523. 000 4,233.94
0250 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 380. 000 0. 000
LF 380. 000 20, 930. 40
55. 08000 380. 000 20, 930. 40
0250 MATERI AL ALLOMANCE 2" Condui t 400. 000
LF - 380. 000 - 836. 00
2.20000 20. 000 44. 00
0255 613-07004 Type Four Pull Box 4.000 0. 000
EACH 0. 000 0. 00
2,822. 34000 0. 000 0. 00
0255 MATERI AL ALLOMNCE City Fiber Logo Pull Boxes 4. 000
EACH 0. 000 0. 00
1, 380. 75000 4. 000 5,523.00
0260 614-00011 Sign Panel (Qass I) 197. 000 56. 250
SF 140. 750 2,440. 61
17. 34000 197. 000 3,415.98



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 614-00012 Sign Panel (Qass I1) 234.500 0. 000
SF 234.500 4,783. 80
20. 40000 234.500 4,783. 80
0270 614-01512 Steel Sign Support (2-1nch Round) (Post) 126. 000 102. 000
LF 24.000 269. 28
11. 22000 126. 000 1,413.72
0275 614-01522 Steel Sign Support (2-1nch Round)(Socket) 11. 000 9. 000
EACH 2.000 112. 20
56. 10000 11. 000 617.10
0280 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 69. 500 0. 000
LF 69. 500 1,134.24
16. 32000 69. 500 1,134.24
0285 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 6. 000 1, 468. 80
244.80000 6. 000 1, 468. 80
0290 614-80385 Runble Strip 9, 109. 000 9, 109. 000
LF 0. 000 0. 00
0. 41000 9, 109. 000 3,734.69
0295 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
433, 671. 91000 1. 000 433, 671.91
0300 626-01103 Public Information Services (Tier I11) 1. 000 0. 840
LS 0. 160 602. 21
3, 763. 80000 1. 000 3,763. 80
0305 627-00013 Pavenent Marking Paint (H gh Build) 700. 000 0. 000
GAL 700. 000 27,671. 00
39. 53000 700. 000 27,671. 00
0310 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 2, 150. 490 2, 150. 490
GAL 0. 000 0. 00
39. 53000 2,150. 490 85, 008. 87
0315 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 82. 000 0. 000
SF 82. 000 1, 296. 42
15. 81000 82. 000 1, 296. 42



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-40010 Met hyl Met hacryl ate Pavenent Marking (Wrd Synbol) 1, 273. 000 0. 000
SF 1, 273. 000 20,126. 13
15. 81000 1, 273. 000 20,126. 13
0325 630-00000  Fl aggi ng 6, 200. 000 4,628. 750
HOUR 1, 208. 000 24,957. 28
20. 66000 5, 836. 750 120, 587. 26
0330 630-00001 Pilot Car Operation 750. 000 549. 250
HOUR 163. 500 5, 836. 95
35. 70000 712.750 25, 445. 18
0335 630- 00007 Traffic Control Inspection 68. 000 49. 000
DAY 13. 000 994. 50
76. 50000 62. 000 4,743. 00
0340 630-00012 Traffic Control Managenent 120. 000 85. 000
DAY 22.000 15, 147. 00
688. 50000 107. 000 73, 669. 50
0345 630- 80341 Construction Traffic Sign (Panel Size A) 14. 000 9. 000
EACH 0. 000 0. 00
35. 70000 9. 000 321. 30
0350 630- 80342 Construction Traffic Sign (Panel Size B) 114. 000 97. 200
EACH 0. 000 0. 00
35. 70000 97. 200 3,470. 04
0355 630- 80350 Vertical Panel 100. 000 80. 100
EACH 0. 000 0. 00
25. 50000 80. 100 2,042.55
0360 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 1. 800
Type
ype) EACH 0. 000 0. 00
510. 00000 1. 800 918. 00
0365 630-80360 Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 0. 000 0. 00
15. 30000 22.500 344. 25
0370 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 2.700
EACH 0. 000 0. 00

35. 70000 2.700 96. 39



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630- 80380 Traffic Cone 500. 000 283. 500
EACH 0. 000 0. 00
1. 02000 283. 500 289. 17
0380 630-80510 Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
6, 120. 00000 0. 000 0. 00
0385 700-70010 F/ A M nor Contract Revisions 52, 777. 320 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphalt Pavenent |ncentive 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70014 F/ A I ncentive (Snoothness) 98, 600. 130 0. 000
FA 98, 600. 130 98, 600. 13
1. 00000 98, 600. 130 98, 600. 13
0405 700-70016 F/ A Fuel Cost Adjustnent 646. 110 - 366. 560
FA 1,012. 670 1, 012. 67
1. 00000 646. 110 646. 11
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 10, 744. 750 -10, 744. 750
FA 0. 000 0. 00
1. 00000 -10, 744. 750 -10, 744. 75
0415 700-70023 F/ A On- The-Job Trai nee 3,229. 000 3, 229. 000
F A 0. 000 0. 00
1. 00000 3,229. 000 3,229.00
0420 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQIECT: NHPP4912- 006 ESTI MATE NO 0006 11: 52: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 202- 00035 Rem Pi pe 5. 000 5. 000
LF 0. 000 0. 00
26. 00000 5. 000 130. 00
0445 202- 00037 Rem of End Section 1. 000 1. 000
EACH 0. 000 0. 00
390. 00000 1. 000 390. 00
0450 202- 00220 Rem Asphal t Mat 82. 000 82. 000
Sy 0. 000 0. 00
15. 99000 82. 000 1,311. 18
0455 206- 00000 Str Excav 162. 000 162. 000
cY 0. 000 0. 00
18. 85000 162. 000 3,053.70
0460 206- 00065 Str Bkfl (FlowFill) 65. 000 65. 000
cY 0. 000 0. 00
207. 00000 65. 000 13, 455. 00
0465 403-00720 HVA (Pat chi ng) (Asph) 50. 000 14. 000
TON 0. 000 0. 00
185. 00000 14. 000 2,590. 00
0470 603-01305 30 In RCP (A P) 160. 000 160. 000
LF 0. 000 0. 00
171. 48000 160. 000 27, 436. 80
0475 603- 05030 30 In RCES 2. 000 2.000
EACH 0. 000 0.00
2,283. 00000 2.000 4,566. 00
0480 202- 04004 Plug Cul vert (Spec) 1. 000 1. 000
EACH 0. 000 0.00
3, 900. 00000 1. 000 3, 900. 00
CAT 0200 CURRENT AMI  $ 7,029,671.26 % 439,218.54$ 6,717,024. 38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0430 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 710. 00000 1. 000 10, 710. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI D C20502
PCN: 20502-BI D ESTI MATE RUN 10/ 27/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0006 11:52: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
3, 060. 00000 1. 000 3, 060. 00
CAT 0400 CURRENT AMI  $ 13,770.00 $ 0.00$ 13, 770. 00

PRQJIECT TOTAL CURRENT AMI  $

7,043,441.26 $

439,218.54 % 6,730, 794. 38



